
LWG 
LOWER WILLAMETTE GROUP 

November 21, 2012 

Chip Humphrey 
U.S. Environmental Protection Agency, Region 10 
805 SW Broadway, Suite 500 
Portland, OR 97205 

Kristine Koch 
U.S. Environmental Protection Agency, Region 10 
1200 Sixth Avenue, Suite 900, M/S ECL-115 
Seattle, WA 98101 

NOV 26 
ED 

20,2 

Re: Lower Willamette River, Portland Harbor Superfund Site 
USEPA Docket No: CERCLA-10-2001-0240 
Monthly Progress Report for October 2012 

Dear Mr. Humphrey and Ms. Koch: 

This monthly status report provides information required by the Portland Harbor Superfund Site 
Administrative Settlement and Administrative Order on Consent (ASOC). 

1. ACTIONS TAKEN IN OCTOBER 2012 

None. 

Deliverables Approved by EPA 

None. 

Deliverables Submitted to EPA and Other Actions 

• On October 5, 2012, the LWG submitted draft LWG responses to July 10, 2012, EPA comments 
on the July 1, 2011, draft final BERA with a column showing the tentative comment resolution 
status per the request of Burt Shephard, EPA's Ecological Risk Assessor for his review. 

• On October 12, 2012, the LWG submitted an updated draft final BERA comment response table 
with tentative comment resolution status. A conference call was held with the EPA Remedial 
Project Manager to discuss the tentative resolutions. 

• On October 25, 2012, the LWG submitted a memorandum summarizing the 2012 smallmouth 
bass sampling effort. 

Comments/Documents Provided by EPA 

None. 

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS 

None. 
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3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED 

None. 

4. SCHEDULE FOR THE NEXT FOUR MONTHS 

Work covered by the ASOC that is currently planned for November and December 2012 and January and 
February 2013 includes the following: 

• Formal dispute period on EPA's draft final Baseline Human Health Risk Assessment comments 
and notice of non-compliance 

• Redline strike-out comments expected from EPA on portions of the draft final RI 

• Initial EPA feedback on draft FS expected 

• EPA response to LWG BERA comment responses expected 

• Draft Sampling and Analysis Report for 2012 Bass Sampling 

Submittal dates for pending documents currently under preparation by LWG and scheduled for submittal 
in upcoming months are listed in Table 1 - Status of Active LWG Deliverables - Portland Harbor RI/FS. 
This table has been reformatted from previously submitted versions to only include pending and recently 
submitted deliverables for which EPA comments or approvals are required. Table 2 - Status of LWG 
Deliverables - Portland Harbor RI/FS reflects the more complete list of LWG submittals and is equivalent 
to the former Table 1 provided in previous progress reports. 

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE 

EPA comments or approvals have not been received on a number of documents that have been submitted 
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests that 
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met 
and issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the 
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and 
requests that EPA review the list and confirm that these documents are, indeed, not needed. 

If you have any questions, please give me a call at (503) 972-5014. 

Jennifer Woronets 
LWG Administrative Project Coordinator 

Copies: Jim Anderson, ODEQ (email only) 
Matt McClincy, ODEQ (email only) 
Tom Gainer, ODEQ (email only) 
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Rob Neely, NOAA (email only) 
Brian Cunninghame, Confederated Tribes of Warm Springs (email only) 
Rose Longoria, Confederated Tribes of Yakama Nation (email only) 
Julie Weis, Confederated Tribes of Siletz (email only) 
Audie Huber, Confederated Tribes of Umatilla (email only) 
J D Williams, Confederated Tribes of Umatilla (email only) 
Brandy Humphreys, Grand Ronde (email only) 
Kim D'Aquila, Grand Ronde (email only) 
Erin Madden, Nez Perce Tribe (email only) 
Colin Wagoner, Ridolfi (email only) 
Jennifer Peers, Stratus Consulting (email only) 
LWG Management 
LWG Repository 
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Table 1. Status of Active LWG Deliverables - Portland Harbor RI/FS 
Deliverable1 Submittal 

Deadline2 

Status/ Comments EPA Comments Target Date 

None. - - -

Notes: 
1 - Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a). 

Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC. 
Italicized Deliverables do not have stipulated penalty amounts. 

2 - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to 
EPA 30 days following receipt of comments from EPA. 

Deliverable completed and approved by EPA. 
Deliverable submitted to EPA and its partners. 
Underlining indicates text change from last progress report. 
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS 
Deliverable1 Submittal 

Deadline 
Status/Comments EPA Comments 

Target Date 
Round 1 
Compilation of 
Information for 
Sources Between RM 
11 and 11.6 East 
Bank of Portland 
Harbor 

November 
2007 

Submitted to EPA and DEQ 11/21/2007. Need 
written response from DEQ and EPA that upland 
sources are under investigation consistent with the 
Road to the ROD. 

Round 2 Biota 
Revised Round 2 
QAPP Addendum 6: 
Sampling of Benthic 
Invertebrate Tissue 

11/23/2005 Submitted 11/23/2005; approved with conditions 
on 12/6/2005; a final QAPP addendum is required 

12/8/2005 

Final Round 2 QAPP 
Addendum 6: 
Sampling of Benthic 
Invertebrate Tissue 

TBD On 2/9/2006, the LWG submitted a response to 
EPA's comments on the 11/23/2005 version of the 
QAPP addendum. The LWG has not heard back 
from EPA on that response. The LWG believes 
that a final QAPP in not required. Need EPA 
agreement that this final QAPP is not required. 

Hydro/Sed Modeling 
Phase 2 
Hydrodynamic Re-
calibration Report 

May 2009 Submitted 5/7/2009; EPA comments received 
7/22/2009 

Groundwater Pathway 
Draft Round 2 
Groundwater 
Pathway Assessment 
Sampling and 
Analysis Plan 

4/22/2005 Submitted 4/22/2005; EPA comments received 
6/3/2005 

Round 2 
Groundwater 
Pathway Assessment 
Sampling and 
Analysis Plan -
Response to EPA 
Comments 

TBD Outstanding issues to be addressed in GW 
Appendix to Draft RI Report. 

Revised Round 2 
Groundwater 
Pathway Assessment 
Sampling and 
Analysis Plan 
(including Appendix 
A - Site Summaries 
and Appendix B -
Pilot Study Data 
Report) 

TBD Outstanding issues to be addressed in GW 
Appendix to Draft RI Report. 
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Deliverable1 Submittal 
Deadline 

Status/Comments EPA Comments 
Target Date 

Round 2 FSP for 
Sampling of 
Shoreline Seeps at 
Human Use Beaches 

4/29/2005 Submitted 4/29/2005; EPA comments received 
6/10/2005 

Revised Round 2 FSP 
for Sampling of 
Shoreline Seeps at 
Human Use Beaches 

No longer 
needed 

The only seep determined to pose a potentially 
complete exposure pathway is discharge from 
Outfall 22B. The existing data from Outfall 22B 
include the upland COIs and meet the data quality 
requirements for risk evaluation (Category 1/QA2). 
Based on the Round 2 Report evaluations, no 
additional seep data are needed. Therefore, this 
FSP is no longer needed. 

Revised Round 2 
Groundwater 
Pathway Assessment 
SAP Attachment 2: 
Transition Zone 
Water FSP 

3/27/2006 Redline version submitted 3/27/2006; EPA needs 
to provide final approval of this FSP. This revised 
FSP was prepared and submitted after the 
associated field work was completed. 

4/28/2006 

Revised Round 2 
Groundwater 
Pathway Assessment 
SAP Attachment 3: 
Supplement to QAPP 
Addendum 3 

10/7/2005 Submitted 10/7/2005: Conditional approval of 
proposed changes to the QAPP addendum received 
from EPA on 9/30/2005. EPA needs to provide 
final approval of this QAPP. Approval to conduct 
sampling was provided by EPA on 9/30/2005. 

Revised Transition-
Zone Water FSP 
Addendum 1 
Sampling Plans for 
ExxonMobil, 
Siltronic, Gasco, and 
Arkema 

3/27/2006 Submitted 3/27/2006. EPA needs to provide final 
approval of this FSP. Approval to conduct 
sampling was provided by EPA on 9/30/2005. This 
revised FSP was prepared and submitted after the 
associated field work was completed. 

Revised Transition-
Zone Water FSP 
Addendum 2 

3/27/2006 Submitted 3/27/2006. EPA needs to provide final 
approval of this FSP. Approval to conduct 
sampling was provided by EPA on 10/13/2005. 
This revised FSP was prepared and submitted after 
the associated field work was completed. 

Natural Attenuation 
Step 2 Natural 
Attenuation 
Evaluation Report 

No longer 
needed 

Tech Memos 
Revised TRV 
Selection TM 

10/23/2004 Submitted; EPA comments received 3/18/2005. On 
6/10/2005, EPA directed the LWG to submit the 
final TRV Selection TM with the PRE. The final 
TRV Selection TM was submitted as an appendix 
to the 9/9/2005 PRE. 
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Deliverable1 Submittal 
Deadline 

Status/Comments EPA Comments 
Target Date 

Second Revision 
Preliminary Risk 
Evaluation 
Approach TM 

1/7/2005 Submitted; EPA comments received 3/4/2005. On 
6/10/2005, EPA directed the LWG to submit the 
final PRE approach TM with the PRE. The final 
PRE Approach was submitted as an appendix to the 
9/9/2005 PRE. 

Comprehensive 
ERA Approach TM 

6/27/2004 Submitted; EPA comments received 10/1/2004 

Revised 
Comprehensive 
ERA Approach TM 

TBD In a 1/11/2006 meeting with EPA, the LWG 
proposed deleting this deliverable. The LWG has 
not heard back from EPA on this proposal. Need 
EPA agreement that this deliverable is no longer 
needed. 

Process for 
Derivation of PRGs 
TM 

1/20/2005 Submitted; EPA comments received 6/30/2006; a 
revised tech memo is not required. 

3/21/2005 

Draft Approach to 
Detennining 
Background for the 
Portland Harbor 
Superfund Site 

3/3/2006 Submitted 3/3/2006; EPA comments received 
6/5/2006; revised tech memo required. 

5/2/2006 

Revised Approach to 
Detennining 
Background for the 
Portland Harbor 
Superfund Site 

7/20/2006 The revised approach to determining background 
for the Portland Harbor Superfund Site will be 
provided in the Draft RI Report 

Process for 
Delineating the 
Extent of 
Contamination 
Upstream and 
Downstream of the 
ISA 

The approach for Delineating the Extent of 
Contamination Upstream and Downstream of the 
ISA will be provided in the Draft RI Report 

COPC Selection 
Interim Deliverable 

-1/23/2006 In a 1/11/2006 meeting with EPA, the LWG 
proposed deleting this deliverable. The LWG has 
not heard back from EPA on this proposal. Need 
EPA agreement that this deliverable is no longer 
needed. 

ECOLOGICAL RISK ASSESSMENT 
Ecological 
Preliminary Risk 
Evaluation (PRE) 

9/9/2005 Submitted 9/9/2005; EPA comments received 
4/28/2006, a revised PRE is not required 

11/8/2005 

Round 2 Benthic 
Assessment 
Interpretation Report 

3/17/2006 Submitted 3/17/2006; EPA comments received 
7/6/2006 

5/16/2006 
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Deliverable1 Submittal 
Deadline 

Status/Comments EPA Comments 
Target Date 

Food Web Modeling 
Report: Evaluating 
Trophic Trace and 
the Arnot and Gobas 
Models for 
Application to the 
Portland Harbor 
Superfund Site 

11/4/2005 Submitted 11/4/2005; EPA comments received 
3/10/2006 

1/3/2006 

Revised Ecological 
Water Screening 
Levels 

5/26/2006 Submitted 5/25/2006; directive EPA comments 
received 9/15/2006, and a correction to the xylene 
AWQC on 9/27/06. Additional revisions were 
submitted on 10/13/2006. 

7/9/2006 

Feasibility Study 
Literature Survey of 
Treatability Studies 

October 
2007 

Submitted 10/31/2007. EPA comments received 
2/15/08. A revised deliverable is not required, EPA 
comments indicated that they should be addressed 
in the FS. 

Jan-08 

Round 3B (FS) Side-
scan Sonar Data 
Report 

September 
2008 

Submitted 5/18/2009 

Treatment 
Technologies 
Screening Table 

Early May 
2009 

Submitted 6/5/2009; EPA comments received 
7/9/2009 

7/6/2009 

Screening of 
Disposal Facilities 
for the Feasibility 
Study Memorandum 

Mid May 
2009 

Submitted 6/18/2009; EPA comments received 
7/10/2009 

7/2/2009 

Early Preliminary 
Remediation Goals 
(PRGs) 

Late March 
2009 

Submitted 3/27/2009 

Benthic Toxicity 
AOPCs Check In 
Materials 

September 
2010 

Submitted 9/07/2010 

Treatment 
Technology 
Evaluation Tools 
Memo 

Submitted 03/15/2011; EPA comments received 
4/27/2011 

Draft Mitigation 
Determination 
Approach for Use in 
the FS Tools Memo 

Submitted 03/15/2011; EPA comments received 
4/27/2011 

Draft Feasibility 
Study Costing 
Approach Tools 
Memo 

Submitted 03/15/2011; EPA comments received 
4/27/2011 
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Deliverable1 Submittal 
Deadline 

Status/Comments EPA Comments 
Target Date 

Draft Identification 
of "COCs "and 
Contaminant 
Mobility Evaluation 
Criteria For the 
Draft FS Tools Memo 

Submitted 03/16/2011; EPA comments received 
4/27/2011 

Dredging Water 
Quality Evaluation 
Tools Memo 

- Submitted 03/31/2011; EPA comments received 
4/27/2011 

Alternatives 
Screening Materials 

Submitted 04/06/2011 

Draft FS Key 
Elements 
Presentation 

- Submitted Materials 06/06/2011 
Presentation 06/21 and 06/22/2011 

EPA Directed Draft 
Feasibility Study (FS) 
Key Work Product 

01/15/2012 Submitted 01/16/2012 NA 

Draft Feasibility 
Study (FS) -
Electronic Version 
For Early EPA 
Team Review 

03/20/2012 Submitted 03/20/2012 6/29/2012 

Draft Feasibility 
Study(FS) -
Formal Publically 
Accessible 
Submittal 

03/30/2012 Submitted 03/30/2012 6/29/2012 

General Field/Data/RI Reporting 
Validated Analytical 
Results 

90 days 
following 
completion 
of each 
sampling 
activity 

Comprehensive 
Round 2 Site 
Characterization 
Summary and Data 
Gaps Analysis Report 

2/21/2007 Submitted 2/21/2007. EPA comments on Sections 
1-9 and Appendices A, B, C, D, F, and G received 
1/15/08; comments on Section 10 received 3/20/08; 
comments on Section 11 received 5/16/08; 
comments on Appendix E received 8/8/08. This 
document was never intended to be revised or 
approved by EPA; comments will be addressed in 
the Draft RI Report. 

Draft Sediment 
Mobility Testing 
Data Report 

August 
2009 

Submitted 8/11/2009 EPA comments not 
anticipated 
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Deliverable1 Submittal 
Deadline 

Status/Comments EPA Comments 
Target Date 

Draft Baseline 
Ecological Risk 
Assessment Report 

Early 
September 
2009 

Submitted 9/2/2009 
Preliminary EPA comments received 12/23/09. 
EPA comments received 07/16/2010. 
EPA benthic approach comments received 
09/27/2010. 

11/2/2009 

Draft Baseline 
Human Health Risk 
Assessment Report 

Late 
September 
2009 

Submitted 9/23/2009 
Preliminary EPA comments received 12/23/09. 
EPA comments received 07/16/2010. 

11/23/2009 

Draft Remedial 
Investigation 
Report 

Late 
October 
2009 

Submitted 10/27/2009 
EPA comments received 07/16/2010 

12/27/2009 

Benthic Toxicity 
Preanalysis Technical 
Memorandum 

Mid 
November 
2009 

Submitted 11/13/2009 
EPA benthic approach comments received 
09/27/2010. 

01/13/2009 

Supporting 
Electronic 
Information for Draft 
Benthic BERA 

November 
2009 

Submitted 11/19/2009 01/19/2010 

Draft Final BHHRA 5/2/2011 Submitted 05/02/2011; EPA comments received 
06/22/2012 

7/2/2011 

Draft Final BERA 7/5/2011 Submitted 07/01/2011; 
EPA comments received 07/10/12 

9/1/2011 

Human Health and 
Ecological Risk 
Management 
Recommendations 

July 2011 Submitted 07/22/2011 9/22/2011 

Draft Final 
Remedial 
Investigation 
Report 

8/29/2011 Submitted 08/29/2011 10/29/2011 

STORMWATER 
Stormwater Loading 
Check-in Materials 

2/1/2009 Submitted 2/18/2009; EPA comments received 
5/6/2009 

Revised Stormwater 
Loading Calculation 
Methods 

April 
2010 

Submitted 04/30/2010; EPA comments received 
08/17/2010 

6/30/2010 

Final Stormwater 
Loading Calculation 
Methods 

Submitted 01/31/2011: EPA comments received 
03/02/2011 
Revised Report Submitted 04/15/2011 

3/31/2011 

SEDIMENT 
Round 3B Field 
Sampling Plan: 
Sediment Sampling 
and Benthic Toxicity 
Testing 

Submitted 5/4/2007; EPA comments received 
7/25/07. Superseded by the 11/5/2007 R3B 
Comprehensive Sediment & Bioassay Testing FSP. 
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Deliverable1 Submittal 
Deadline 

Status/Comments EPA Comments 
Target Date 

Upriver and 
Multnomah Channel 
Sediment Evaluation 
and Field Sampling 
Plan Technical 
Approach 

Submitted 5/25/2007; EPA comments received 
10/11/07. Superseded by the 11/5/2007 R3B 
Comprehensive Sediment & Bioassay Testing FSP. 

Draft Round 3B 
Surface and Core 
Sediment FSP 
Preliminary 
Technical 
Memorandum 

Submitted 5/25/2007; EPA comments received 
8/9/07. Superseded by the 11/5/2007 R3B 
Comprehensive Sediment & Bioassay Testing FSP. 

Draft Round 3B 
Erosion Core 
Sediment FSP 
Technical 
Memorandum 

August 
2007 

Submitted 8/29/07; EPA comments received 
10/11/07. Superseded by the 11/5/2007 R3B 
Comprehensive Sediment & Bioassay Testing FSP. 

Round 3B QAPP 
Addendum 10 for 
Sediment Sampling 

November 
2007 

Submitted 12/17/2007. Need EPA approval of this 
QAPP Addendum. 

Round 3 Sediment 
Trap Deployment 
Field Report 

Submitted 06/30/2011 

FATE & TRANSPORT 
Draft Chemical Fate 
& Transport Model 
Development and 
Data Gaps 
Identification Report 

July 2007 Submitted 7/20/2007; EPA comments received 
10/15/07. LWG response to comments submitted 
1/8/2008. 

F&T Surface 
Sediment FSP -
Addendum to 3B 
Sediment FSP 

December 
2007 

Submitted 12/10/2007; EPA comments received 
1/2/08. 1/16/08 LWG agreed with EPA not to 
perform the sampling. Need EPA agreement that 
this deliverable is no longer needed. 

Draft 
Bioaccumulation 
Modeling Report 

Submitted 7/27/2009 

CULTURAL RESOURCES 
Draft Cultural 
Resource Survey 
Report 

12/16/2005 Submitted 12/16/2005 2/14/2006; EPA 
comments not time-
critical at this point 
in the project 

BIOLOGICAL ASSESSMENT 
Preliminary Draft 
Site-Wide Biological 
Assessment -
Electronic Version 
For Early EPA Team 
Review 

3/30/2012 Submitted 03/20/2012 6/29/2012 
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Deliverable1 Submittal 
Deadline 

Status/Comments EPA Comments 
Target Date 

Preliminary Draft 
Site-Wide Biological 
Assessment - Formal 
Publically Accessible 
Submittal 

3/30/2012 Submitted 03/30/2012 6/29/2012 

Notes: 
1 - Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a). 

Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC. 
Italicized Deliverables do not have stipulated penalty amounts. 

2 - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to 
EPA 30 days following receipt of comments from EPA. 

Only deliverables due within the next four months are shown. 

Deliverable completed and approved by EPA. 
Deliverable submitted to EPA and its partners. 
Underlining indicates text change from last progress report. 
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